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School District
 SFB Project Number

Architect Name
CM @ Risk Name

County

Permitting (Name of County/City)

$0.00 AW-Y
GMP $10,619,930.00 AW-N

Cost per Other On-Site
Unit District Funding Off-Site

Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
Div 1 GENERAL REQUIREMENTS

01 45 23 testing and inspecting $29,490.00
01 50 00 tempory facilites
01 56 19 dust control $60,917.00
01 57 13 track off pads

Division 1 total 90,407.00 $90,407.00 $0.00 $0.00
Div 2 EXISTING CONDITIONS

02 21 13 survey
02 41 13 site demolition/removal $1,702.00 $3,200.00
02 60 00 soil treatment

Division 2 total 4,902.00 $1,702.00 $3,200.00 $0.00
Div 3 CONCRETE

03 00 00 footings/walls
03 00 00 building $150,215.00
03 20 00 rebar
03 30 53 slabs
03 35 00 sealed floors
03 40 00 precast concrete

Division 3 total 150,215.00 $150,215.00 $0.00 $0.00
Div 4 MASONRY

04 00 00 masonry walls $214,460.00
04 00 00 masonry columns
04 05 19 rebar
04 22 00 site masonry $135,537.00
04 22 00 block fencing
04 43 00 stonework

Division 4 total 349,997.00 $349,997.00 $0.00 $0.00
Div 5 METALS

05 00 00 miscellaneous steel $0.00
05 10 00 structural steel $284,109.00
05 30 00 metal decking $42,000.00
05 51 00 stairs
05 70 00 architectural steel

Division 5 total 326,109.00 $326,109.00 $0.00 $0.00
Div 6 WOODS/PLASTICS/COMPOSITES

06 10 00 rough carpentry structure
06 15 00 wood decking
06 20 00 finish carpentry
06 40 00 millwork/casework $28,669.00
06 60 00 plastic/glass fiber

Division 6 total 28,669.00 $28,669.00 $0.00 $0.00

SFB AW 200-18
ADJACENT WAYS

SCHEDULE OF VALUES

= Cells to be completed - as 
required

Riverside Elementary

Maricopa

Orcut Winslow
Adolfson & Peterson Construction 
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Cost per Other On-Site
Unit District Funding Off-Site

Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
= Cells to be completed - as 

required

Div 7 THERMAL/MOISTURE
07 10 00 waterproofing/dampproofing $32,928.00
07 20 00 building insulation $5,634.00
07 21 00 foam roof $36,450.00
07 25 00 weather barrier
07 31 00 roof shingles
07 32 00 roof tiles
07 50 00 membrane roofing
07 60 00 metal roof $242,275.00
07 60 00 general sheet metal
07 72 00 roof accessories $59,740.00
07 81 00 sprayed fireproofing
07 84 00 firestopping
07 95 00 roof expansion joint
07 92 00 joint sealants $52,079.00

Division 7 total 429,106.00 $429,106.00 $0.00 $0.00
Div 8 OPENINGS

81 10 00 doors & frames $40,025.00
08 33 00 overhead doors $23,379.00
08 40 00 storefronts $28,598.00
08 44 00 curtain walls
08 50 00 windows
08 60 00 skylights
08 70 00 hardware $26,108.00
08 71 13 automatic doors
08 79 00 knox box
08 80 00 glass & glazing

Division 8 total 118,110.00 $118,110.00 $0.00 $0.00
Div 9 FINISHES

09 24 00 stucco/EIFS systems
09 20 00 interior metal studs/gypsum board $67,206.00
09 22 00 exterior metal stud framing
09 23 00 decorative plaster
09 51 00 acoustical ceilings $14,376.00
09 31 00 ceramic tile $10,007.00
09 65 00 resilient flooring $38,602.00
09 68 00 carpet
09 64 00 wood floors
09 67 00 epoxy
09 80 00 sound panels
09 90 00 painting $95,331.00
09 77 00 fiberglass reinforced panels

Division 9 total 225,522.00 $225,522.00 $0.00 $0.00
Div 10 SPECIALTIES

10 11 00 visual display boards $933.00
10 14 00 signage $15,225.00
10 21 13 toilet partitions & accessories $24,325.00
10 21 23 cubicle track & curtain
10 22 26 operable partitions/walls
10 26 00 wall protection $14,250.00
10 44 00 fire exttinguishers & cabinets $2,432.00
10 50 00 lockers $5,522.00
10 56 13 storage shelving
10 73 00 shelters
10 73 13 awnings
10 73 13 canopy/ramada $106,709.00
10 75 00 flagpoles

Division 10 total 169,396.00 $169,396.00 $0.00 $0.00
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Unit District Funding Off-Site

Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
= Cells to be completed - as 
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Div 11 EQUIPMENT
11 16 16 floor safe
11 41 00 kitchen equipment $60,895.00
11 51 00 library equipment
11 52 00 audio/visual equipment
11 52 13 projection screens
11 53 13 fume hoods
11 61 43 stage curtain/equipment
11 66 00 sports/PE equipment
11 68 00 playground equipment
11 68 23 site basketball courts
11 68 33 ballfield backstop
11 68 33 sports fields

Division 11 total 60,895.00 $60,895.00 $0.00 $0.00
Div 12 FURNISHINGS

12 20 00 window coverings $3,452.00
12 31 00 metal casework
12 32 16 plastic laminate casework $16,544.00
12 61 00 auditorium seating
12 93 13 bike racks
12 93 23 trash enclosures

Division 12 total 19,996.00 $19,996.00 $0.00 $0.00
Div 13 SPECIAL CONST

13 00 00 equipment/storage enclosures
13 11 00 swimming pools
13 34 16 bleachers $437,407.00
13 34 19 metal buildings

Division 13 total 437,407.00 $437,407.00 $0.00 $0.00
Div 14 CONVEYING

14 00 00 material handling
14 20 00 elevators
14 42 00 wheelchair lifts

Division 14 total 0.00 $0.00 $0.00 $0.00
Div 21 FIRE SUPPRESSION

21 10 00 fire protection/sprinklers $39,106.00
Division 21 total 39,106.00 $39,106.00 $0.00 $0.00

Div 22 PLUMBING
22 11 00 supply piping $65,980.00
22 13 00 waste water piping $94,958.00
22 31 00 water treatment (softner)
22 32 00 water treatment (filtered)
22 35 00 water heaters
22 42 00 plumbing fixtures $21,500.00

Division 22 total 182,438.00 $182,438.00 $0.00 $0.00
Div 23 MECHANICAL

23 07 13 mechanical insulation
23 50 00 HVAC - central plant (cooling)
23 60 00 HVAC - central plant (heating)
23 76 00 HVAC - evaporative
23 80 00 HVAC - package units $97,252.00
23 81 26 HVAC - split system

Division 23 total 97,252.00 $97,252.00 $0.00 $0.00
Div 25 INTEGRATED AUTOMATION

25 50 00 EMS $18,644.00
Division 25 total 18,644.00 $18,644.00 $0.00 $0.00

Div 26 ELECTRICAL
26 10 00 site electrical $792,937.00
26 10 00 electrical
26 30 00 generators
26 56 00 exterior lighting $886,200.00

Division 26 total 1,679,137.00 $1,679,137.00 $0.00 $0.00
Div 27 COMMUNICATIONS

27 20 00 data cabling
27 24 00 TV cabling
27 30 00 intercom
27 32 13 communications/phone

Division 27 total 0.00 $0.00 $0.00 $0.00
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Div 28 SAFETY AND SECURITY
28 10 00 security system
28 20 00 surveillance/alarm
28 31 00 fire alarm system $24,527.00

Division 28 total 24,527.00 $24,527.00 $0.00 $0.00
Div 31 EARTHWORK

31 23 00 earthwork/mass excavation $507,587.00 $14,500.00
31 23 00 import/export dirt
31 31 00 soil treatment - termite $2,302.00

Division 31 total 524,389.00 $509,889.00 $14,500.00 $0.00
Div 32 EXTERIOR IMPROVEMENTS

32 00 00 parking
32 00 00 unusal site conditions
32 10 00 asphalt/paving $394,288.00 $168,900.00 $48,000.00
32 13 00 site concrete $906,083.00 $280,900.00 $276,000.00
32 13 00 sidewalks
32 17 00 striping/signage $34,036.00 $14,450.00
32 31 13 chainlink fencing $326,145.00
32 31 19 wrought iron fencing $223,560.00
32 32 00 retaining walls
32 80 00 irrigation $196,950.00 $4,500.00
32 90 00 landscaping $512,760.00 $18,500.00

Division 32 total 3,405,072.00 $2,593,822.00 $464,250.00 $347,000.00
Div 33 UTILITIES

33 00 00 site utilities $749,426.00 $0.00 $5,100.00
33 21 00 wells
33 32 16 lift station
33 36 00 septic system
33 40 00 stormwater/drainage
33 49 23 drywells $145,771.00

Division 33 total 900,297.00 $895,197.00 $0.00 $5,100.00
Subtotal  $9,281,593.00 $8,447,543.00 $481,950.00 $352,100.00

A/E Fee $49,930.00 $20,250.00 $29,680.00
2.41% Contractor Fee $256,184.00 $236,064.26 $11,626.05 $8,493.69

Project Manager Fee $0.00
General Condtions $231,273.00 $231,273.00

0.47% Contactor Contingency $50,000.00 $50,000.00
1.06% Builders Risk/Liability Insurance $112,864.00 $104,000.08 $5,121.96 $3,741.97
0.68% Performance & Payment Bonds $72,630.00 $66,925.91 $3,296.07 $2,408.02
5.32% Sales Tax $565,456.00 $521,047.18 $25,661.33 $18,747.49

Subtotal  $1,338,337.00 $1,209,310.42 $65,955.41 $63,071.17

Grand Guaranteed 
Maximum Price (GMP) $10,619,930.00

sundberg.m
Text Box
NOTE:  THIS PROJECT WAS A HARD BID PROJECT USING SELECTED CONTRACTORS.  THE FINAL CONTRACT IS FOR $10,570,000.00.  THE NUMBER ABOVE REFLECTS THE BID PLUS ARCHITECTURAL / CIVIL ENGINEERING FEES FOR THE DESIGN OF THE WORK ASSOCIATED WITH ADJACENT WAYS




